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ATTN:

I.

IT.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1830 HOURS THURSDAY, MAY 4, 1995)

A.

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS; FAS MCDONALD ONSITE.

PERSONNEL ON-SCENE: EPA - 2
TAT - 3
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE
05/04/95 CEILING
EPA DIRECT $ 27,095 $ 63,500
EPA INDIRECT $ 43,295 $ 76,000
ERCS $ 518,311 $1,350,000
TAT $ 81,703 $ 101,000
USCG $ 33,190 $ 34,500
UNALLOCATED - $ 330,000
703, 594
TOTAL $ MeTET $1,955,000

ACTIONS TAKEN

A.

TWO DRUMS OF NITROCELLULOSE WERE SHIPPED TO ENSCO,
INC. (EL DORADO, AR) FOR INCINERATION.

CONTENTS OF T-136 (ABOVE GROUND TANK PRODUCT) AND
T-149 (UNDERGROUND STORAGE TANK) WERE PUMPED AND
SHIPPED TO RESEARCH OIL COMPANY (CLEVELAND, OH) FOR
FUELS BLENDING.

DRUM CONSOLIDATION OPERATIONS BEGAN; PERSONNEL HAVE
CONSOLIDATED 15 WASTESTREAMS TO DATE. CONTINUOUS
AIR MONITORING WAS CONDUCTED BY TAT DURING THESE
OPERATIONS.

ERCS BEGAN DISCONNECTING AND DRAINING LINES IN THE
MAIN PROCESS BUILDING; PERSONNEL ADDRESSED LINES ON
THE SECOND FLOOR AND BEGAN IN THE FIRST FLOOR
MIXING ROOM.



ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.
CHEMIST ALSO BEGAN RETURNING BULK WASTESTREAM
SAMPLES TO RESPECTIVE DRUMS.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE DRUM CONSOLIDATION OPERATIONS. IN
ADDITION, TANKS, VATS, AND PROCESS LINES TO BE
ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH

LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





